
CIP Project Status Report

Project Number Project Name Attribute Project Manager
Construction 

Start

Construction 

Finish
Description Status Summary (Latest) Primary Attribute

T00634 Priority Ramps/ADA Transition Plan, CW Crossing Improvements Alexis Gabriel 08.01.19 12.31.19

Funding will support citywide Ramps by 

Request program. 14 of 27 curb ramps completed ADA Ramps

T00612 122nd at Main, SE/Holgate at 41st

Crossing Improvments - 

on website but not in the 

listing on the measure Sheila Parrott 02.26.2018 05.09.2018

122nd: RRFB & median, Holgate: Bike 

lane, crossbikes, crosswalk, streetlight, 

curb extension & ramps Complete Crossing Improvements

T00614 Naito Pkwy Riverfront, SW Crossing Improvements Gabriel Graff 04.03.2017 02.01.2018

Traffic signal additions and modifications 

as well as striping changes on SW and NW 

Naito Parkway were installed to provide 

safer crossings for people accessing the 

riverfront by foot and by bike.  Complete Crossing Improvements

T00615 Street Lighting Infill for Multimodal Safety Crossing Improvements Dan Spoelstra 03.05.2018 02.09.2019

This project will provide streetlights and 

poles at up to 25 different locations. Complete Crossing Improvements

T00630 Glisan St & I-205 Ramp Enhancement Crossing Improvements Norberto Adre 11.29.2018 05.22.2019

Update the pedestrian and bicycle crossing 

of NE Glisan at the I-205 ramp. Complete Crossing Improvements

T00616 Safer, More Efficient Rail Crossings Crossing Improvements Willie Rotich

The project will work to update gate 

techology Complete Crossing Improvements

T00625 102nd Ave Crossing Improvements, NE Crossing Improvements Christopher Sun 07.15.2019 02.29.2020

Crossing improvements and road 

reorganization

Phase 1 - In construction; Phase 2 - 

Currently at 30% design.  Awaiting survey 

reconciliation. Crossing Improvements

T00896 MLK Jr Blvd at Failing St, NE

Crossing Improvements 

not on list Sheila Parrott 05.20.2019 08.14.2019

Pedestrian safety improvements including 

two median island modifications, curb 

ramps replacements and one tree removal. Construction

Pedestrian 

Improvements

T00897 MLK Jr Blvd at Sumner St, NE

Crossing Improvements 

not on list Sheila Parrott 05.20.2019 08.14.2019

Pedestrian safety improvements including 

modified median island, three curb corner 

replacements and crosswalk markings. Construction

Pedestrian 

Improvements
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T00898 MLK Jr Blvd at Graham St, NE

Crossing Improvements 

not on list Sheila Parrott 05.20.2019 08.14.2019

Pedestrian safety improvements including 

a median island modification, curb ramp 

replacements and one tree removal. Pre-Construction

Pedestrian 

Improvements

T00626 Crossing at NE 122nd / Davis Crossing Improvements Winston Sandino TBD

Crossing improvements at intersection of 

NE 122nd and Davis.  Combined with 

T00646 30% Design Crossing Improvements

T00635 Safer Access to Bus Shelters Crossing Improvements Sheila Parrott 01.03.2020 03.31.2020

Pedestrian crossing improvements - 

medians, curb ramps & RFBs

100% design but it has been determined that 

a full signal is required.  Plans will be re-

worked and schedule adjusted. Crossing Improvements

T00637 Southwest in Motion Xing Priorities, SW Crossing Improvements Dan Layden 10.27.2020 01.27.2021

Phase I - work orders submitted to MO for 

construction.  Phase II - 30% - Civil Design 

is working on curb ramp designs and Signals 

& Streetlighting for lighting changes Crossing Improvements

T00885 52nd at Killingsworth, NE

Crossing Improvements 

not on list Sheila Parrott 09.24.2019 11.04.2019

Curb extension (or floating island) and 

larger median.

60% Design.   First utility notification has 

gone out.  Crossing Improvements

T00643 US 30 Xing Enhance (Linnton), NW Crossing Improvements Dan Layden   

Oversight Committee Action - Cancel and 

Reallocate Funding Crossing Improvements

T00674 Marine Dr: Kelly Pt Park to Leadbetter, N HVUT Paving Norberto Adre 08.27.2018 01.04.2019

3 inch grind and overlay paving of N Marine 

Dr starting at Kelly Point Park and 

extending to Leadbetter Rd, as well as 

upgraded ADA ramps for all curbs within 

the paving area. Complete

Heavy Vehicle 

Maintenance

T00617 N Columbia Boulevard (Interstate to 13th) HVUT Maintenance Winston Sandino Paving and corner ramp construction Complete

Heavy Vehicle 

Maintenance

T00386 N Burgard Rd (Terminal to Columbia Road) HVUT Maintenance Winston Sandino 02.03.17 06.06.19

This project will widen the existing roadway 

and include two 12-foot travel lanes, one 

14-foot left turn lane with two left turn 

pockets on to accommodate truck turning 

movements onto northbound N Time Oil 

Rd and into the NW Container Services 

site.  Combined with (federal) 

Burgard/Time Oil Road project Complete

Heavy Vehicle 

Maintenance

T00675 N Lombard Street (Ramsey to 2500' North HVUT Paving Norberto Adre 06.19.2018 01.04.2019

3 inch grind and overlay paving of N Marine 

Dr starting at Kelly Point Park and 

extending to Leadbetter Rd, as well as 

upgraded ADA ramps for all curbs within 

the paving area. Complete

Heavy Vehicle 

Maintenance

Primary Attribute: Heavy Vehicle Maintenance
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T00676 Going St: Interstate Blvd - I-5 Ramp, N HVUT Paving Norberto Adre 09.17.2018 01.04.2019

Pavement repair, grind & overlay, and ADA 

ramp improvements along N Going from 

intestate to 500' east Complete

Heavy Vehicle 

Maintenance

T00459 Columbia Blvd ITS N/NE HVUT Safety Willie Rotich

The project will construct and implement 

Infrastructure Technology Services (ITS) 

infrastructure along N/NE Columbia 

Boulevard. The project will install 

equipment and integrate these devices with 

the City's, ODOT's, and Tri-Met's 

Transportation

Installation has started and will continue 

through July 2020. Heavy Vehicle Safety

T00692 Guard Rail Replacement HVUT Safety Christopher Sun 04.03.2018 07.14.2020  Complete Heavy Vehicle Safety

T00716 Bridge Column Safety HVUT Safety Christopher Sun 04.03.2018 07.14.2020

Opportunistic installation by Maintenance 

Operations. 24 locations total. Installation is a 

winter/rainy season activity. Heavy Vehicle Safety

T00774 Freight Priority Program Geren Shankar 04.1.2019 02.20.2020

Freight improvements, including traffic 

calming, pavement markings, and 

signage.Addition of bicycle-only signal, 

improving bus operations. Addition of two 

floating transit islands. Striping, pavement 

markings. Protected bicycle lane. 

9 total projects:  2  completed; 4 in 

construction; 3 in design/budget 

review/viability assessment Heavy Vehicle Safety

T00746 33rd & Marine Dr, NE HVUT Safety Winston Sandino 03.20.2020 06.15.2020

Reviewing design alternatives developed 

by Engineering Team. Working with Port of 

Portland to address larger systemic needs. 15% Design Heavy Vehicle Safety

T00561

SW Beaverton-Hillsdale Hwy: crossing 

improvements High Crash Corridor Sheila Parrott 07.13.2019 09.09.2019 Crossing improvements

Construction.  Combined with T00568 and 

T00570. High Crash Corridor

T00568 Sandy at 31st & Glisan at 87th, NE High Crash Corridor Sheila Parrott 07.13.2019 09.09.2019

RFBs, ADA compliant curb ramps & 

streetlighting

Construction.  Combined with T00561 and 

T00570 High Crash Corridor

T00570 Beaverton Hillsdale Hwy: 30th-39th, SW High Crash Corridor Sheila Parrott 07.13.2019 09.09.2019

Buffered bike/ped space, median island 

and RFBs at 35th

Construction.  Combined with T00561 and 

T00568 High Crash Corridor

T00624 82nd Ave Crossing Improvements, SE/NE High Crash Corridor Winston Sandino 04.23.2020 07.20.2020

ODOT has agreed upon two crossings. 

Official approval will take between 4-6 

months.  Working with ODOT officials to 

accelerate review and acceptance High Crash Corridor

T00633

SE Powell Blvd: Improve Street Lighting I-205 to 

the City limits High Crash Corridor Dan Layden

Oversight Committee Action - Cancel and 

Reallocate Funding Crossing Improvements

T00648 ODOT Partnership: match safety grants High Crash Corridor Steve Szigethy

Current Allocations:  Capitol Hwy: Huber to 

Taylors Ferry, SW - $55,144; Powell & 130th, 

SE - $47,000; 108th & Sandy - $100,000 High Crash Corridor

Primary Attribute: Heavy Vehicle Safety

Primary Attribute: High Crash Corridor
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T00632 Montavilla-Springwater Connector, SE/NE Neighborhood Greenway David Backes 12.24.2019 06.16.2020

Project will connect the Springwater 

Corridor Trail to the existing 70s and 80s 

Greenways. Trail connections will be built 

at 77th and 87th, and a new multi-use path 

will be constructed through Flavel Park.

100% design submittal received.  Some 

adjustments to design were required.  

Engineering Services will work with PM to 

prepare and submit bid package in October 

2019

Neighborhood 

Greenway

T00644 4M Greenway: 130th-174th, SE Neighborhood Greenway Nicole Peirce 07.27.2020 04.05.2021

Fixing Our Streets - Neighborhood 

Greenways - 4M Greenway: 130th-147th, 

SE Pre-design/Planning

Neighborhood 

Greenway

T00645

NW 20th Ave Neighborhood Greenway Phase 1: 

Flanders-Raleigh Neighborhood Greenway Scott Cohen 05.29.2018 11.01.2019

Fixing Our Streets - Neighborhood 

Greenways20th Bike: Jefferson-Raleigh, 

NW

Phase I - Construction/Design; Phase II - 

Work orders nearing completion.  MO will 

construct projects

Neighborhood 

Greenway

T00623

NE 7th/9th from Lloyd to Woodlawn 

Neighborhood Neighborhood Greenway Nicole Peirce 07.13.2020 01.20.2021

Stakeholder engagement is ongoing.  Project 

now in early stages of design.  Community 

work session is planned for October 17.  

Final design decisions will be made after that 

engagement.

Neighborhood 

Greenway

T00647 HOP Greenway: Gateway TC-132nd, NE Neighborhood Greenway Nicole Peirce 08.01.2019 01.13.2020

Neighborhood greenway treatments (speed 

bumps, sharrows, wayfinding) and/or bike 

lanes on NE Holladay, Oregon and Pacific 

Streets Construction

Neighborhood 

Greenway

T00456 Halsey Streetscape: 103rd - 113th, NE Paving Liz Tillstrom 09.04.2018 06.28.2019

This project will include a 3 inch grind and 

overlay paving of NE Halsey between 

102nd Avenue and Weidler, as well as 

upgraded ADA ramps for all curbs within 

the paving area. This Fixing Our Streets 

paving project has been combined with the 

Halsey-Weidler Streetscape Project Substantially Complete Paving

T00588 Vermont St: Capitol-Oleson, SW Paving Norberto Adre 07.30.2018 11.27.2018

Addresses issues of pavement 

maintenance, SW Vermont from SW 

30th Ave to the Portland city limit near SW 

65th Ave was repaved. Any ramps 

that were not up to current ADA standards 

were upgraded Complete Paving

T00590 50th Ave: Division-Hawthorne, SE Paving Norberto Adre 03.19.2018 10.08.2018

In order to address current pavement 

maintenance needs, SE 50th Avenue 

was repaved from SE Division to SE 

Hawthorne. All corners that did not meet 

ADA standards were updated Complete Paving

T00592 Main: 1st - 2nd, SW Paving Norberto Adre

rebuild the pavement on SW Main St from 

the intersection with First Avenue to the 

intersection at Second Ave Complete Paving

Primary Attribute: Neighborhood Greenway

Primary Attribute: Paving
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T00586 Capitol Hwy: Multnomah-Texas, SW Paving Norberto Adre 08.01.19 12.31.19

The project will rehabilitate the street of 

SW Capitol Highway from Multnomah Blvd. 

to SW Texas St. Work also includes 

installing sidewalk, upgrading corner ramps 

to meet ADA guidelines, and adding new 

pedestrian crossings. Construction Paving

T00583 Denver Ave: Lombard St - Watts St, N Paving Geren Shankar 09.03.19 11.15.19

Pavement Rehabilitation includes grinding, 

overlay, base repair, ADA Ramps, 

Crossing improvement and new striping for 

Bicycles Construction Protected Bike Lanes

TX0010 Base Repair (Citywide) Paving Peter Wojcicki ongoing ongoing

Base repair projects are reserved for 

streets that are in poor or very poor 

condition. They address those portions of 

the street that have failed from top to 

bottom. The goal of these base repair 

projects is to prevent the structural failure 

from spreading to other parts of the street.

346 Base Repair projects completed to 

date Paving

T00594 42nd Ave & Wisteria Dr, NE Paving Norberto Adre 12.04.2019 05.01.2020

This project will include a 3 inch grind and 

overlay paving of NE 42nd Ave from 

Brazee St to Wistaria St, and NE Wistaria 

St from 42nd Ave to Caesar Chavez Blvd, 

as well as upgraded ADA ramps for all 

curbs within the paving area.  Added to 

T00584 as a change order Construction delayed to Spring 2020 Paving

T00584 Williams: Stanton to Cook, N Paving

Norberto Adre / 

Geren Shankar / 

Briana Orr 09.30.19 12.31.19 FOS Pavement rehabilitation Project Construction Paving

T00585 4th Ave: Lincoln - Burnside, SW Paving Gabriel Graff 03.19.2020 03.04.2021

This project will reconstruct and repave 

SW 4th Avenue from SW Lincoln to SW 

Ankeny. A left-running protected bikeway 

and new signalized pedestrian crossings 

will be installed and ADA corner ramps will 

be upgraded.

Continuing to evaluate design alternatives.  

Task order has been issued to design 

consultant. Paving

T00589 136th: Foster - Division, SE Paving Timur Ender 04.18.2020 11.09.2020

Sidewalk infill, paving, and bicycle facilities 

on SE 136th between Division to Foster 95% design Paving

T00591 Naito Pkwy: Harrison - Jefferson, SW Paving

Norberto Adre / 

Gabriel Graff 02.19.2020 02.04.2021

Street Improvement includes street 

reconstruction, grinding, overlay, two-way 

separated bike path, ADA Ramps, crossing 

improvement, signals and streelighting, 

drainage improvement Preparing package to go to bid. Paving
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T00382 Foster Rd: 50th Ave - 92nd Ave, SE Paving Dan Layden 06.18.2018 06.17.2019 Safety and Streetscape Improvements Complete Safety

T00593 Alberta St: 15th - 30th, NE Paving Lisa Patterson 04.03.2020 10.22.2020

This project will reconstruct and repave 

SW 4th Avenue from SW Lincoln to SW 

Ankeny. A left-running protected bikeway 

and new signalized pedestrian crossings 

will be installed and ADA corner ramps will 

be upgraded. 30% Design Paving

T00636 Southwest in Motion Bike Lanes, SW Protected Bike Lanes Liz Rickles 08.01.2019 06.30.2020

Bikelanes on 35th and 45th Avenues in 

SW Portland

Outreach complete for SW 45th bike lane 

striping, work orders in progress, construction 

will take place with MO pabing project in 

October 2019.  Design and outreach in 

progress for SW 35th bike lanes Protected Bike Lanes

T00414 Central City Multi-Modal Safety Projects

Protected Bike Lanes 

money given to Naito Gabriel Graff 03.06.2020 08.25.2020

This project will identify and implement 

specific projects in Central City to improve 

bicycle and pedestrian safety and 

encourage greater use of active 

transportation and transit in the downtown 

core. The project is funded through 

Regional Flexible Funds.

Coordinating MO projects. Six projects will be 

in construction  between Fall 2019 and 

Summer 2020  - Everett bus lane install 

compete. Final issue resolution with MultCo 

and ODOT regarding Burnside Bridge bus 

lane Protected Bike Lanes

T00600 David Douglas SRTS SE Sheila Parrott

Pedestrian crossing improvements - 

medians, curb ramps, crosswalks, 

sidewalks, RFBs, etc Various Stages (Design to Const) Safe Routes to School

      Holgate Blvd: 112th-117th, SE   

Construct sidewalk, fill gaps on SE Holgate 

between 112th & 117th In Design (MO will construct) Safe Routes to School

T00701 Franklin HS - SRTS Sheila Parrott

Pedestrian crossing improvements - 

medians, curb ramps, crosswalks, 

sidewalks, RFBs, etc Various Stages (Design to Const) Safe Routes to School

SE Holgate at SE 65th Curb ramp and crosswalks Complete Safe Routes to School

SE Steele between 89th and 91st Construct sidewalk Complete Safe Routes to School

SE Harold at 101st Update crosswalk, reduce speed Complete Safe Routes to School

 Springwater Corridor at SE 92nd Ave   

Upgrade existing median, signing and 

striping Construction Safe Routes to School

 Steele St: 92nd - I-205 path, SE   Sidewalk infill In Design Safe Routes to School

 92nd at Crystal Springs Blvd, SE   

Median island and ADA compliant curb 

ramps on SE 92nd at Crystal Springs Blvd In Design Safe Routes to School

T00628 Wilson HS - SRTS, SW Sheila Parrott

Pedestrian crossing improvements - 

medians, curb ramps, crosswalks, 

sidewalks, RFBs, etc Various Stages (Design to Const.) Safe Routes to School

SW Capitol Hwy at SW Huber Hi visibility markings Complete Safe Routes to School

SW Capitol Hwy at SW Pomona Update crosswalk to high visibility Complete Safe Routes to School

Primary Attribute: Protected Bike Lanes

Primary Attribute: Safe Routes to School
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 Spring Garden: 20th - Taylors Ferry, SW  05.14.2019 06.25.2019

Speed cushions on SW Spring Garden 

between 20th and Taylors Ferry Complete Safe Routes to School

 17th: Spring Garden to Taylors Ferry, SW   

Speed bumps on SW 17th between Spring 

Garden and Taylors Ferry Complete Safe Routes to School

 Huber at 40th, SW   Speed cushions on SW Huber Complete Safe Routes to School

 Carson: 17th - 14th, SW   

Sidewalk infill on SW Carson between 17th 

& 14th In Design Safe Routes to School

T00702 Roosevelt/Jefferson HS -SRTS Sheila Parrott

Pedestrian crossing improvements - 

medians, curb ramps, crosswalks, 

sidewalks, RFBs, etc Various Stages (Design to Const.) Safe Routes to School

     NE MLK Jr. Blvd at NE Buffalo Crossing improvements     Complete Safe Routes to School

N Interstate at N Dekum Upgrade crosswalk to high visibility Complete Safe Routes to School

 Willis Blvd at Courtenay, N (Safety)  

Three speed bumps on N Willis between 

Hodge and Druid Complete Safe Routes to School

T00703 Grant/Jefferson HS - SRTS Sheila Parrott

Pedestrian crossing improvements - 

medians, curb ramps, crosswalks, 

sidewalks, RFBs, etc Various Stages (Design to Const.) Safe Routes to School

NE Fremont at NE 33rd Update crosswalk Complete Safe Routes to School

 Fremont: Albina - Gatenbein, N  

Speed cushions on N Fremont between 

Albina and Gantenbein Complete Safe Routes to School

T00704 Cleveland HS - SRTS Sheila Parrott

Pedestrian crossing improvements - 

medians, curb ramps, crosswalks, 

sidewalks, RFBs, etc Various Stages (Design to Const) Safe Routes to School

SE 72nd at SE Crystal Springs Ramps, crosswalk markings Complete Safe Routes to School

SE Division & 26th Update crosswalk to high visibility Complete Safe Routes to School

SE 16th & Belmont Upgrade signs and markings Complete Safe Routes to School

SE 45th at Evergreen Curb extensions Complete Safe Routes to School

      Pine at 20th, SE    

Crossing improvements at SE Pine & 20th 

to include curb extensions and marked 

crosswalks. In Design - 95% Safe Routes to School

      Henry at 46th, SE   

Pedestrian crossing improvements at SE 

46th & Henry. Construction Safe Routes to School

 Stark: 16th-18th, SE  

Speed tables on SE Stark between 16th & 

18th. Complete Safe Routes to School

 20th at Ankeny, SE   

Median island rebuild and ADA curb ramp 

construction on SE 20th at Ankeny. In Design Safe Routes to School

 Holgate at 29th, SE   

Median island, ADA curb ramps and 

marked crosswalk on SE Holgate at 29th. In Design Safe Routes to School

T00706 Lincoln High School - SRTS Sheila Parrott

Pedestrian crossing improvements - 

medians, curb ramps, crosswalks, 

sidewalks, RFBs, etc Various Stages (Design to Const) Safe Routes to School

NW Lovejoy at NW 20th Mark crosswalk and ped signs Complete Safe Routes to School

NW 18th at NW Marshall Mark crosswalk Complete Safe Routes to School

NW 19th at NW Marshall Mark crosswalk and ped signs Complete Safe Routes to School

SW 45th and Julia Pedestrian signage Complete Safe Routes to School

 Shattuck: Windsor Ct to BHH, SW  

Speed cushions on SW Shattuck between 

Windsor Ct and BH Hwy Construction Safe Routes to School

 25th at Quimby, NW   

ADA compliant curb ramps, marked 

crosswalk and pedestrian signage on NW 

25th at Quimby Pre-Construction Safe Routes to School

SE 92nd at SE Hawthorne Ramps, crosswalks and signage Complete Safe Routes to School

 47th: Hamilton to Julia, SW   

Speed bumps on SW 47th between 

Hamilton and Julia Complete Safe Routes to School

SE 169th at SE Taylor, SE 168th Mark crosswalk and signage Complete Safe Routes to School

E Burnside at NE 148th Update crosswalk to high visibility Complete Safe Routes to School

T00708 Centennial HS - SRTS, SE Sheila Parrott

Pedestrian crossing improvements - 

medians, curb ramps, crosswalks, 

sidewalks, RFBs, etc Various Stages (Design to Const) Safe Routes to School

 174th and Lafayette SE   Safe Routes to School In Design Safe Routes to School

T00709 Parkrose HS - SRTS, NE Sheila Parrott

Pedestrian crossing improvements - 

medians, curb ramps, crosswalks, 

sidewalks, RFBs, etc Various Stages (Design to Const) Safe Routes to School
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NE Fremont at NE 141st Mark crosswalk, remove parking Complete Safe Routes to School

NE San Rafael at NE 132nd Add crosswalk markings Complete Safe Routes to School

NE 122nd at NE Shaver Update crosswalk to high visibility Complete Safe Routes to School

NE 131st at NE Failing Mark crosswalk, signage Complete Safe Routes to School

NE Shaver at 131st Place Post, paint curb extension and crossing Complete Safe Routes to School

T00707 Reynolds HS - SRTS, SE Sheila Parrott

Pedestrian crossing improvements - 

medians, curb ramps, crosswalks, Various Stages (Design to Const) Safe Routes to School

 Alder at ES Access, SE   Determining feasibility of improvement In Design Safe Routes to School

T00629 Division St: 82nd-174th, SE Safety Liz Tillstrom 01.23.2020 02.23.2021

Outer Division Multimodal Project - Vision 

Zero project

60% Design; Anticipating 95% by mid-late 

October Safety

T00597 SE 112th Ave: Market - Powell Sidewalks Winston Sandino

Closed critical gaps in sidewalks along SE 

Flavel Street, NE 102nd Avenue and SE 

112th Avenue and add 16 new ADA-

compliant curb ramps. By closing the gaps 

between existing sidewalks, the project 

created a full 2.25 miles of streets in East 

Portland with complete sidewalks on both 

sides on the street Complete Sidewalk Infill

NE 102nd: Sandy to I-84 Sidewalks Winston Sandino

Closed critical gaps in sidewalks along SE 

Flavel Street, NE 102nd Avenue and SE 

112th Avenue and add 16 new ADA-

compliant curb ramps. By closing the gaps 

between existing sidewalks, the project 

created a full 2.25 miles of streets in East 

Portland with complete sidewalks on both 

sides on the street Complete Sidewalk Infill

SE Flavel Street: 84th - 92nd Sidewalks Winston Sandino

Closed critical gaps in sidewalks along SE 

Flavel Street, NE 102nd Avenue and SE 

112th Avenue and add 16 new ADA-

compliant curb ramps. By closing the gaps Complete Sidewalk Infill

T00596 148th Ave: Halsey - Glisan, NE Sidewalks Winston Sandino 05.17.2019 12.21.2019

Constructing sidewalk on the east side of 

NE 148th from NE Halsey Street to NE 

Glisan. Complete Sidewalk Infill

T00595

Capitol Hwy: Multnomah Village - West Portland, 

SW Sidewalks Steve Szigethy 10.07.2019 06.01.2021

New sidewalk and bike lane on east side, 

new multi-use path on west side, 

stormwater improvements, on SW Capitol 

Hwy: Garden Home Rd to Taylors Ferry Rd

95% design.  CMGC has been identified and 

process is moving forward.  Anticipating 

Guaranteed Maximum Price by Nov 2019 Sidewalk Infill

T00620 BES Partnership - Safer Shoulders Safer Shoulders Dan Layden 12.19.2019 03.09.2020

Pilots new Safer Shoulder design for 

pedestrian facilities on SW Stephenson 

and SW Hamilton 

Speed bumps have been constructed.  

Shoulder design continues. Shoulders Maintenance

  

Primary Attribute: Sidewalk Infill

Primary Attribute: Safer Shoulders/Ditch Maintenance

Primary Attribute: Safety
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